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1
Bridge 205, Mill Lift Bridge

04/01/2016 - 29/01/2016

Our contractor will be automating

the lift bridge with a towpath side

pedestal. 

 

Please note, road access across

the bridge should not be affected

by these works.

2
Roving Bridge, Grand Union

Canal

15/02/2016 - 11/03/2016

Works to carry out, steelwork

repairs and repainting

3
Lock 10, Aylesbury Arm (Grand

Union Canal)

02/11/2015 - 20/11/2015

Gate replacement works

4
Lock 12, Shop Lock, Grand

Union Canal

11/01/2016 - 29/01/2016

Gate and Lock ladder replacement

5
Lock 6, 10, and 11 Northampton

Arm (Grand Union Canal)

04/01/2016 - 28/02/2016

Gate replacement works plus

various associated repairs

6
Lock 14, 15, and 17 Northampton

Arm (Grand Union Canal)

04/01/2016 - 28/02/2016

Gate replacement works and other

associated repairs

7
Lock 10, Grand Union Canal

02/11/2015 - 20/12/2015

Gate replacement works

8
Lock 11, Grand Union Canal

02/11/2015 - 20/12/2015

Gate replacement works

9
Lock 12, Grand Union Canal

02/11/2015 - 18/12/2015

Gate replacement works

South East



10
Lock 69A, Kings Langley, Grand

Union Canal

11/01/2016 - 29/01/2016

Gate replacement works

11
Lock 82, Stockers Lock, Grand

Union Canal

08/02/2016 - 26/02/2016

Gate replacement works

12
Bridge 87

18/01/2016 - 26/02/2016

To carry out repairs and

stabilisation works to a brick arch

bridge. Works to bridge and piling

operations lead to the requirement

of a stoppage rather than a

restriction.

13
Lock 14, Lock 15, and Bridge 16,

Aylesbury Arm (Grand Union

Canal)

02/11/2015 - 02/12/2015

Leak related Lock work, and Bridge

related brickwork

15
Roundham Lock, Oxford Canal

02/11/2015 - 13/11/2015

Gate refit works

16
Summerton Deep Lock, Oxford

16/11/2015 - 27/11/2015

Gate reline works

17
Grants Lock, Oxford Canal

30/11/2015 - 07/12/2015

Gate liner works

18
Little Bourton Lock 27, Oxford

Canal

10/12/2015 - 18/12/2015

Gate liner repairs

19
Radford Bottom Lock to

Stockton Flight, Grand Union

Canal

11/01/2016 - 11/03/2016

Cills, fenders, and reline works



20
Stoke Bruerne, Grand Union

Canal

08/02/2016 - 18/03/2016

Gate repairs and masonry repairs

21
Horton Lock to Seabrook Lock,

Grand Union Canal

11/01/2016 - 26/02/2016

Gate relining works

22
Lock 56, Grand Union Canal

29/02/2016 - 11/03/2016

Gate relining works

23
Cassiobury Park Lock 75, Grand

Union Canal

07/03/2016 - 09/03/2016

Gate relining works
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